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Effective preparation and start-up of projects

Auditing and health checks of project management

Managing project risk, uncertainty and value in new ways

Coaching and facilitation as a lever for efficiency in projects

Leadership in project crisis situations

Leading cross border and cross cultural projects   

Programme management to innovate effectively

Managing the corporate project portfolios
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Welcome to the IPMA 
Advanced Courses® 2009

The IPMA Advanced Courses® offer you unique
 opportunities for expanding your project and
 programme management competencies, whether you
seek more experience or want to improve your  method
or behavioural skills. Our training courses are highly re-
levant for senior project managers,  programme mana-
gers, project consultants, and project management
educators.  

The Advanced Courses also address training needed by
candidates for IPMA Certification® of project  managers
at Level B and Level A. 

Reputation for superior quality 
As a leader in project management education, our
 courses offer intensive in-depth training provided by
eminent project managers and educators with
 internationally proven experience. 

Our reputation for superior quality is based on a  number
of elements: Small class sizes, highly  interactive training
utilising your active participation, use of case projects
from the participants'  own organisations, and opportu-
nities to network with  internationally experienced peers
– all in a relaxed  learning environment, which includes
having fun!

To promote a high level exchange of experiences the
participants are requested to verify minimum three
years of project management experiences. The  average
experience level in previous classes has been between
five and ten years.   

The modules cover a broad spectrum 
Our carefully selected course modules are revised
 annually in subject and scope in order to focus on the
national and international changing needs of project
and programme managers.

The bouquet of parallel course modules covers a broad
spectrum of project and programme management key
issues. This means that maximum benefit is gained over
the years by attending more of the offered  courses.
Consequently, the course fee is reduced for those who
have previously attended an IPMA Advanced Course. 

Courses are organised by the IPMA Course Committee.
Over 900 international participants have attended our
courses during the past more than 10 years. Each
 participant receives a certificate of completion. 

At  www.ipmacourse.com you can find a selected list of
companies represented at previous IPMA Advanced
Courses, as well as a  summary of course evaluations.
Here the contents of each course are also classified
 according to the IPMA  Competence Baseline on project
management (ICB) and the National Competence
 Baseline of Scandinavia (NCB) – as frames of reference
for certification of  project managers.  

We invite you to attend one of our upcoming IPMA
 Advanced Courses in March 2009 in Copenhagen, Den-
mark – and we promise you an extraordinary  learning
experience! 

Mladen Radujkovic
IPMA Vice President of 
Education and Training

Morten Fangel 
Director of the IPMA
Advanced Courses

Helene Harild
Coordinator of the
IPMA Advanced Courses
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Joint course schedule and 
social arrangements

Joint course schedule

21:00-22:00  Welcome reception - Optional

09:00 Joint opening session

First day

10:00

13:00 Joint Lunch

14:00

20:00-23:00  Get-together dinner

08:30 Visit to other courses

Third day

09:00

12:00 Light lunch

12:30

14:30 Joint closing session 
  Experience sharing from all courses

15:00 Closing

08:30

12:00 Lunch and excursion

14:00

19:30 Joint dinner

Day before

Second day

Our aim is to ensure that everyone will benefit from
 participating in a focused training course – as well
as have opportunities to network with   others from
among the approximately one-hundred participa-
ting project and programme professionals. 
Persons arriving the day before the course start are
 invited to attend an informal welcome reception at
the course venue. 

On the first day, the joint opening of the courses
takes place, and on the third day the courses end
with a joint closing session. 

During the three days, the courses are conducted in
parallel, each having a plenary room and rooms for
group sessions. 

To promote interaction among the participants, and
to expand your network of international contacts,
 additional joint activities are scheduled during the
three days of training: 

● Joint lunch first and third day 
● Get–together dinner on the evening of the first day
● Alternative excursions at lunch break second day
● Joint dinner on second day 

The courses in Copenhagen will be conducted at:

Pharmakon Conference Centre
Milnersvej 42, 3400 Hilleroed, Denmark 
Phone: + 45 / 4820 6000
www.pharmakon.dk

This venue has proven in the past to be both a
 stimulating and a pleasant environment for the
course sessions. 
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Handling specific project management phases: 

Performing project management disciplines: 

The bouquet of 
IPMA Advanced Courses®

Of the eight courses, two focus on handling specific periods or phases in the project lifecycle, 
four courses sharpen your competencies in dealing with selected aspects or instruments, and two
deal with the management of corporate portfolios and programmes. 

Effective preparation and start-up of projects  
Gives you methodologies and skills for effective initiation of projects, including training in facilitation of
 initiation workshops and team-building. 

Auditing and health checks of project management 
Provides you with instruments and skills to effectively evaluate the management of projects and
programmes to ensure success, 

Managing project risk, uncertainty and value in new ways 
One theme is maximising the scope of what is considered during initial stages and throughout 
project execution. Another is keeping it simple systematically, and introducing complexity only when it is
worthwhile to do so. 

Coaching and facilitation as a lever for efficiency in projects 
Trains you in performing facilitation and coaching processes which promote interaction of 
participants in project meetings and workshops. 

Leadership in project crisis situations 
Gives you instruments and processes for crisis prevention, provision and resolution, with focus on 
leadership behaviour aspects. 

Leading cross border and cross cultural projects    
Provides a blend of competence building in handling cross cultural and on-line communication and 
effective use of new generation methodologies and tooling.

Programme management to innovate effectively  
Teaches you to develop competencies needed to manage programmes – in addition to what is needed
to manage major projects. 

Managing the corporate project portfolios 
Teaches you to develop and implement a portfolio management system that includes a needed single
project model as well as models and methods for prioritising projects, estimation of resources and 
measuring of the business benefits. 

Managing corporate projects processes: 



Effective preparation 
and start-up of projects

Morten Fangel
Managing Director and
Chief Consultant, 
Fangel Consultants
Denmark

Daniel Baharlia
Project Management Facilitator
Saipem, 
Italy

Henk Bellinga 
Managing Director, 
Advitec Consulting, 
The Netherlands 

Through a structured approach to the initiation 
and use of facilitation

A
Course vision 
If we initiate our projects wrongly, then success can be elusive, if not impossible. 
A structured approach to initiation of projects typically includes the handling of two phases: 

● The project preparation phase focuses on completing the project definition, generating 
top management support, and on the final decision to launch the project. 

● During the project start-up phase, the project definition is expanded by applying 
additional analysis and planning methods, as well as by creation of a high-performing 
team and trust among participants. 

Well begun is half completed. The old saying is valid also for project management, including
the preparation and start-up phases. This course will teach you how to make common sense
concerning project initiation the common practice in your projects. 

You will receive training in both your method application for project initiation and your
 leadership behaviour – and we will provide in-depth experiences from initiation processes.

Training method 
The course format alternates between intensive plenary sessions and group sessions. Each
group will select a real-life project represented by one of the participants in the group. This
forms the continuous case study for the group sessions. 

Training objectives 
As a participant you will learn to: 

1. Promote the preparation and start-up concept
By arguments for investing effort in the initiation stages and an overview of approaches 
and methods for the initiation. 

2. Plan the preparation and start-up process
By applying a method for selecting instruments for initiation which fit the character and 
challenges of your project. 

3. Manage preparation and start-up workshops
With focus on applying methods and tools designed for involving the participants in 
the analysis and planning of the project and gaining common perception of the project. 

4. Intensify communication by skilled facilitation 
By insight into the role of a project facilitator, becoming more conscious of your own 
leadership behaviour, demonstrating the effect of different leadership styles and 
training tools for teaming. 

5. Structure the project management documents
To promote visibility during the project initiation stages, and to make these accessible 
virtually for project parties. 

6. Implement improved preparation and start-up 
Via guidelines and tools for project initiation in your own organisation.

F A C U L T Y :

For CV’s of the instructors, the
course schedule, selected articles
for pre-reading and classification 
according to International 
Competence Baselines, 
see www.ipmacourse.com
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Guest Instructors: 



Auditing and health checks 
of project management

Martina Huemann 
Consultant of Roland Gareis 
Consulting
Assistant Professor of Project 
Management at the Vienna 
University of Economics 
and Business Administration, 
Austria

Mary McKinlay 
Adjunct Professor of Project 
Management ESC Lille
Managing Director, 
Mary McKinlay Projects Ltd.
Project Assessment 
and Training, 
United Kingdom

Ensure project success and offer learning opportunities to projects

B
Course vision 
Heath checks , audits and reviews can be used to increase the efficiency of a project or pro-
gramme and thus improve the overall performance of an organisation.. They can be used as
the basis for a structured approach to continuous improvement and provide benefits beyond
the immediate project under consideration.

The course will provide insight into the best practices for performing of project and pro-
gramme audits as a quality assurance instrument, a governance instrument  as well as a lear-
ning instrument in the project-oriented organisation.

Apart from evaluating the situation within the individual project, we will also demonstrate how
systematic auditing performed by skilled auditors can promote information transfer between
projects.

Training methods 
The course includes lectures and plenary discussions as well as group sessions and role play-
ing. Some sessions will use actual results from real-life audits of real projects presented by
the participants. Case studies from participants will be welcomed and participants are invited
to bring project management documentation with them to be analysed during the course

The instructors will give basic information and lead extensive discussions together with ex-
change of experiences among the participants.

Training objectives 
As a participant you will learn to: 

1. Understand the concept of projects and programme auditing.
By discussing the process, roles, and results of audits

2. Recognise different types of auditing and their increasing importance.
By considering audits as quality assurance, governance, learning and consulting 
instrument eg in case of a project crisis .

3. Utilise audits as instruments for learning.
By adding team and individual project management competencies in your project or
programme audits

4. Recognise that different PM standards to audit against can lead to different auditing results.
By reflecting the use of different international PM standards, norms, best practices as 
basis for auditing

5. Apply hands-on instruments for project management auditing.
By learning how to analyse project management documents, perform interviews and 
observations, deliver reports, etc.

6. Understand the required behavioural competencies of project and programme auditors.
By reflecting social competencies and management of emotions in audit situations.

F A C U L T Y :

For CV’s of the instructors, the
course schedule, selected articles
for pre-reading and classification 
according to International 
Competence Baselines, 
see www.ipmacourse.com
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Managing project risk, uncer-
tainty and value in new ways

Chris Chapman 
Emeritus Professor 
of Management Science 
in the School of Management 
of the University of 
Southampton and Senior 
Associate of The Nichols Group, 
United Kingdom

Insight, and skills beyond the risk management matrix

C
Course vision
Project risk management is evolving rapidly in a number of ways. For example: 

● Threat focus is becoming an 'opportunity' focus, with a view to taking more risk to 
improve profit expectations and to support further optimisation to improve ‘value’.

● Multiple pass process emphasis is leading to development of simple first pass 
approaches to size risk prior to deciding whether or not further action is required. 

● Building proactive risk management into capital investment appraisal, bidding and 
contract design is increasingly seen as fundamental. 

Good project risk management cannot be achieved by adopting any simple off-the-shelf
 techniques. It needs careful thought, effort, and the recognition of key issues in each
 individual case. 

Training methods
Capitalising on the experience of course participants and sharing experience will be an
 important aspect of group sessions. Group sessions will also allow participants to confront
 difficult practical issues. 

Plenary sessions will draw on two highly regarded books which the course instructor  authored
or co-authored. Copies of one, the international best seller “Project Risk Management”, will
be provided for course participants. 

Training objectives 
As a participant you will learn to:

1. Understand the concepts of a “constructively simple” uncertainty management approach.
Not simplistic, it allows the introduction of further complexity whenever this is worthwhile, 
and avoids framing assumptions which are restrictive. 

2. Persuade colleagues to abandon widely used counter-productive concepts and tools. 
Understand why some “common practice” is not “best practice”, such as the risk 
management (probability-impact) matrix. 

3. Sell risk management in terms of the benefits provided by the new processes.
How to clarify why new ideas are useful? 

4. Embed the new processes and concepts in an organisation, and how to avoid the 
problems involved.
Encourage everyone to ask the right questions and ensure decisions are 
approximately right rather than precisely wrong, with everyone motivated to seek the 
same objectives. 

5. Handle issues associated with risk management:
Value management, contract design, reporting structures, corporate learning 
implications, and simple models of particular issues. 

F A C U L T Y :

For CV’s of the instructors, the
course schedule, selected articles
for pre-reading and classification 
according to International 
Competence Baselines, 
see www.ipmacourse.com
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Henk Bellinga 
Managing Director, 
Advitec Consulting, 
The Netherlands 

Guest Instructor: 



Coaching and facilitation as 
a lever for efficiency in projects

Merle Runge 
Consulting for Organizational 
and Personnel Development, 
plan a 
Germany 

Brigitte Schaden 
Managing Director and 
Chief Consultant,
Chairman of 
Project Management Austria, 
IPMA President 
Austria 

How to promote interaction of participants 
at meetings and workshops

D
Course vision 
To facilitate a project means to navigate the communication and interaction processes that
lead to agreed-upon objectives in a way that encourages participation and productivity. 

To facilitate is an essential role of project managers. However, in demanding periods of a
 project, such as at the start-up and in periods of crises, it may be wise to engage a neutral
Project Facilitator or Project Coach from a project management office of the corporation, or
an external professional. This allows the project manager to concentrate fully on his or her
other management tasks. 

This course is a chance to develop your skills in facilitation and coaching, as an expedient
 project manager, as project director or as an expert providing facilitation as part of your
 profession. 

Training method 
The course includes plenary sessions as well as interactive group sessions. The whole course
follows a process-oriented structure: input – practice – feedback. The instructors will give
basic information and lead discussions, reflections and exchange of experiences among the
participants, but the main emphasis is practical training during group work. 

The roles of project coach and project facilitator will be practiced during the group sessions,
and every participant will receive his/her personal feedback. 

Training objectives 
As a participant you will learn to:

1. Understand the concept of project facilitation and coaching. 

2. Identify situations where a project facilitator and where a coach is needed. 

3. Facilitate the problem-solving process of a team.

4. Design facilitation and coaching processes.

5. Apply helpful communication tools in typical project situations.
Such as clarification of project objectives, coaching of project team members and 
leading team meetings. 

6. Promote the team development process.
Including being able to involve the team members in the project process and help 
navigate the processes. 

7. Reflect on and increase your own competences in facilitation and coaching. 

F A C U L T Y :

For CV’s of the instructors, the
course schedule, selected articles
for pre-reading and classification 
according to International 
Competence Baselines, 
see www.ipmacourse.com
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Leadership in project 
crisis situations

Bernhard Weidinger
Managing Partner
Next Level Consulting
Austria

Andreas Starzer
Head of Project Management
VA TECH HYDRO
Canada

Crisis situations in projects occur time and again –
Learn how to handle a crisis pro-actively!

E
Course vision 
Sooner or later project managers have to deal with a project crisis. There are ways to identify
potential threats and tendencies to a project crisis, and crisis prevention has become a stan-
dard procedure in project management. Therefore, methods for crisis prevention, crisis con-
tingency planning and crisis response management must belong to the toolbox of every
successful project manager.

In this course you will get an overview on the most important crisis management methods
and processes and learn how to apply selected instruments and processes. Eventually you
will become well-equipped to deal with a potential crisis.

Special emphasis will be put on leadership behavioural aspects in project crises. What can a
good and experienced leader do in order to avoid a project crisis or at least to be prepared
when guiding the team through the crisis response management process. These situations
are different from the daily project business. Project managers must know how to organize
effective and efficient communication in complex social situations, how to enable creativity
in the team to build new solutions, how to get the management attention for the necessary
approvals and eventually prepared to withstand strong emotional stress.

Training methods 
The course will involve hands-on training. A theory based on facts, combined with experien-
ces and reflections from the real-life project crises, ensures development of the skills needed
to apply these methods to any crisis emerging in your project.

Training objectives 
As a participant you will learn: 

1. Project crisis in practice: What are possible causes for project crises? Why do projects 
often fail?

2. Definition of the project crisis: What constitutes a crisis? When does it begin and when 
does it end? Who defines the crisis and who declares when it has ended? 

3. Crisis management basics
Processes – roles – methods – leadership aspects

4. Prevention of and provision for project crises – the proactive side of crisis management 

5. Project crisis resolution – From the definition of the crisis to successful resolution of the 
crisis – processes, strategies and actions. How to achieve team spirit and creativity in a 
stressful situation?

6. Leadership aspects of crisis resolution – What different styles of leadership may be 
appropriate in a crisis situation? What should be known about team members before and 
after the crisis hits?

7. Improvisation as a powerful concept in tough project situation – how you can benefit as a 
real project leader from this innovative apporach

F A C U L T Y :

For CV’s of the instructors, the
course schedule, selected articles
for pre-reading and classification 
according to International 
Competence Baselines, 
see www.ipmacourse.com
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Leading cross border and 
cross cultural projects   

Bjørn Z. Ekelund, 
Managing Director
Human Factors AS
Norway

Henk Bellinga, 
Managing Director
Advitec Consulting
The Netherlands

Get ahead of the curve with the fact that the world 
is becoming a global village 

F
Course vision
Our world is shrinking through a combination of globalisation and opportunities provided by
continuous ICT developments of which the rapidly expanding internet is the most visible to
everyone. These technological advancements create and facilitate the ability to work with
cross border and remote intercultural project teams. 

However, to capitalize on these developing opportunities, project managers have to become
aware of what it is that makes a difference in effectively leading cross border teams and
adopt new skill sets and behaviour.  

The challenge is to lead people from different cultures working in, what we used to call, the
virtual world. This world and those teams are no longer virtual, they are real, a fact of life in
many organizations. The ability to create trust and lead people in different cultures, located
in different places and sometimes in different time zones is widely regarded as a key compe-
tence of project managers in the near future. 

The course will provide a balanced blend of competence building in handling cross cultural
challenges and increased complexity as well as effective leadership skills for remote teams.
This will be supported by the use of new generation methodologies and tooling. 

Real life examples and theory are integrated in way that helps you as project manager to un-
derstand how to leverage the value of cultural diversity and use trust over control to manage
from a distance. 

What do you need to be a successful remote manager ? Subscribe now and start benefiting
from day one after you attended the course!

Training method 
This course will pedagogically use self-assessment, hands-on exercises, short introductions,
and interactive dialogue training methods. Both in exercises and in discussions participants
are invited to bring their own experiences into course.  

Training objectives 
As a participant you will learn to: 

1. Identify basic preferences in communication, and ways of handling cultural differences.
By applying Diversity Icebreaker and training a communication model called Mapping-
Bridging-Integrating.

2. Learn to apply remote management principles in building cross-cultural project teams. 
By exercises, reflection on diversity management, and reading training materials. 

3. Building trust in virtual teams. 
By training in trust building and understanding the underlying principles.

4. Identify cultural dimensions and personal skills.
By self-assessment, interactive experiences, dialogue and theory from cultural psychology 

5. Effectively Managing your Team from a Distance
By providing a hands-on guide and benchmarking your personal attributes and capabilities.

6. Recognize strengths and weaknesses of virtual technology in project work
By examples, introduction and preparatory work.

7. Strategies for successful introduction and use of new technology. 
By gaining experience and reflecting with participants and faculty.

F A C U L T Y :

For CV’s of the instructors, the
course schedule, selected articles
for pre-reading and classification 
according to International 
Competence Baselines, 
see www.ipmacourse.com
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Programme management 
to innovate effectively

Gerrit Koch 
Programme Director,
Berenschot BV,
The Netherlands

Andrew Richards 
Co-author and Trainer on 
MSP Holos Consulting, 
United Kingdom

A goal-driven alignment of organisational changes and project results

G
Course vision
Programme Management is a structured way to implement corporate strategy through
 business change. A programme combines deliveries from multiple projects with revised
 attitudes and ways of working to yield verifiable improvements in business performance.  

To be successful, a programme needs to pursue a vision consistent with the strategic goals of
the organisation, to establish a clear blueprint for the projects, and to drive the realisation of
business benefits. The programme manager is the organising spider in the web, and adopts a
role very different from that of a conventional project manager.  

Compared with Project Management, Programme Management requires skills in getting
other people in various parts of the organisation to manage the necessary changes. As a
programme manager, you rely on vision, empathy, and the art of 'selling' the desired state
and all activities needed to get there, whilst not forgetting the rigour needed to manage
complex  interactions. 

Training method 
In order to yield the most benefits from this course, we work in an interactive manner and
 tailor the contents to the specific interests of the attendees. 

Therefore, we use several didactical methods: plenary mostly for presentation, case study to
let participants master the concepts, and group session for discussions. 

Training objectives 
As a participant you will learn to: 

1. Promote the concept of programme management
When, why, and how to use the approach; why it differs from project management. 

2. Benefit from reference methods for programme management 
Know the methodology: “Managing Successful Programmes” (MSP) is the de facto
standard and in the public domain. It has recently been revised to take account of best 
practice experience. Participants will be introduced to the method to provide a foundation 
for their learning and to understand how it compares with other programme and project 
management methods.

3. Manage the initiation of programmes.
Setting up a programme and defining outcomes and success factors. 

4. Control the execution of the programme.
Establish the monitoring instruments, such as project portfolio management, benefit 
management and change management. Adjusting direction, speed, and expectations. 

5. Facilitate communication and negotiation
Taking multicultural aspects into account. 

6. Realise benefits 
When the benefits required from the programme are realised by the organisation. 

7. Implement programme management in your organisation,
including developing programme management roles and competencies.

F A C U L T Y :

For CV’s of the instructors, the
course schedule, selected articles
for pre-reading and classification 
according to International 
Competence Baselines, 
see www.ipmacourse.com
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Managing the corporate 
project portfolios

Matti Haukka 
Partner and Senior Consultant, 
Project Institute Finland ltd 
Finland 

Gerard Geurtjens
Director of ICT, 
Transavia Airlines 
The Netherlands 

By developing and implementing a portfolio management system

H
Course Vision
The share of activities being carried out on a project basis in corporations is increasing. 
In large organisations. There are sometimes hundreds or even thousands of projects being
carried out simultaneously. At a certain stage, there is a need for taking stock of all current
projects and mapping out, for example, how much of the capacity is occupied by the project
activities and what kind of investment budget is required. 

Methodologies to prioritize projects are becoming extremely important – and the need to
 control on-going projects is increasing. 

This means that management has to change its focus when developing a new management
system and governance model. One’s effort on these issues depends on the answer to the
following question: What is the value of projects to your company? 

The vision of this course is to support you in: 

● Assessing the maturity of the Project Portfolio Management in your own company. 
● Developing a new management system for handling the Project Portfolio. 

Training methods 
During the course, we will alternate between plenary sessions with trainer input and selected
real-life cases presented by trainers, guest speakers and participants. 

In group sessions we develop real solutions and procedures for Portfolio Management.

Training objectives 
As a participant you will learn to: 

1. Understand Project Portfolio Management (PPM).
Estimate the value of projects and the need for PPM efforts. Determine the pre-
requisites of a functioning PPM system. Know the developing steps and key elements. 

2. Develop a single project model that supports an effective PPM. 
The importance of decision points (gate model) and decision points needed from the 
PPM point of view. The minimum management effort and quality level needed for 
single PM. 

3. Develop the PPM model and methodologies. 
Prerequisites to prioritise projects. Estimating the resources needed to implement the 
selected projects. Reporting system needed and recommended. 

4. Describe and measure the business benefits. 
Present information in a way that is needed from the PPM point of view. Use different 
methodologies to compare projects. Utilising the “balanced scorecard” principle. 

5. Build PPM Processes as a part of corporate management system. 
The roles and responsibilities in PPM. The role and way of working of a PPM Board and 
a Project Management office. How to support the PPM process by IT systems.

F A C U L T Y :

For CV’s of the instructors, the
course schedule, selected articles
for pre-reading and classification 
according to International 
Competence Baselines, 
see www.ipmacourse.com
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On receipt of registration, your participation will be confirmed by sending you the invoice. 
One month before the course you will receive details about the course venue and preparatory materials. 
Applicants are expected to have three years of project management experience as a minimum.

Only courses with eight or more participants will take place. In case of cancelation, the registered participants will be
consulted in order to select an other course.   

Copenhagen
Denmark
March 2009

Participants from EU15 countries and North America € 2100
Participants from new EU10 countries € 1400
Participants from transition economies € 1000
Participating students from all countries – provided 
that the course is not fully booked 30 days before it takes place.  € 1000
Extra for non-members of IPMA Member Association or non-direct member of IPMA € 150
Discount for participants having previously attended an IPMA Advanced Course € 150
Extra for registration later than 45 days before the first day of the courses € 150
Accommodation per night in single room/double room € 100 / 130
Accompanying person attending joint meals, social events and excursions € 200

Cancellation 
Cancellation of participation not later than one month prior to the courses will be refunded less € 300. 
Cancellation received after this time will not be refunded. However, we will forward to you the course manual and also
offer you participation in one of next year's courses at half price. Alternatively, a colleague of yours may attend in your
place – by assuming payment of an administrative fee of € 200. 

Administration 
After registration and payment, communication with you are administered by the: 

Information and details

IPMA Course Secretariat
P.O. Box 1058, NL-3860 BB Nijkerk
secretariat@ipmacourse.com
Phone: +31 / 3324 73477
Fax: +31 / 3324 60470
www.ipmacourse.com

Helene Harild
IPMA Course Committee 
Saettedammen 4, DK 3400 Hilleroed, Denmark 
Phone + 45 / 4826 7075  
committee@ipmacourse.com 

Registration fees
All prices are excl. VAT.
The fee covers all training, materials, meals, and all social events, 
as well as bus transport from and to the airports. 

Registration and accomodation
Please submit your registration for the courses directly on the website – or return your registration form to: 
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I would like to attend one of the IPMA Advanced Courses®

According to the conditions specified under “Information and details” 

5 – 7 March in Copenhagen, Denmark 

A. Effective preparation and start-up of projects
B. Auditing and health checks of project management
C. Managing project risk, uncertainty and value in new ways
D. Coaching and facilitation as a lever for efficiency in projects
E. Leadership in project crisis situations
F. Leading cross border and cross cultural projects  
G. Programme management to innovate effectively 
H. Managing the corporate project portfolios

To ensure the correct fee level, please specify your affiliations: 

Member of a national IPMA Member Association

Direct member of IPMA (Individual or corporate)

Student. Specify university: 

Have previously attended the IPMA Advanced Courses. Specify year and course title: 

Years of experience managing complex and/or less complex projects:

3 years as a minimum           5 years approximately         8 years approximately         10 years or more  

Surname: First name: 

Company:

Street:

Postal Code / City: Country:

If member of European Union, specify VAT number:

E-mail:

Phone: Fax:

Date: Signature:

Please submit your registration on www.ipmacourse.com – or return this form to: 

IPMA Course Secretariat
P.O. Box 1058, NL-3860 BB Nijkerk
secretariat@ipmacourse.com
Phone: +31 / 3324 73477
Fax: +31 / 3324 60470

Registration



IPMA Course Committee
Saettedammen 4, 3400 Hilleroed, Denmark
Phone + 45 / 4826 7075
committee@ipmacourse.com
www.ipmacourse.com     

Partners of the courses March 2009 in Denmark:


